

1 **CENTRAL VERMONT REGIONAL PLANNING COMMISSION**

2 **Transportation Advisory Committee (TAC)**

3 **Minutes**

4 **September 26, 2017**

5 Central Vermont Regional Planning Commission Office

6 **Attendees:**

X	Barre City: Scott Bascom		Northfield: Jeff Schultz
	Barre Town: Harry Hinrichsen		Orange: Lee Cattaneo
X	Berlin: Robert Wernecke, Vice- Chair	X	Plainfield: Bob Atchinson
	Cabot: Karen Deasy	X	Roxbury: Gerry D'Amico
X	Calais: David Ellenbogen	X	Waitsfield: Don La Haye
X	Duxbury: Alan Quackenbush	X	Warren: Camilla Behn
X	East Montpelier: Frank Pratt		Washington: Ray McCormack
X	Fayston: Kevin Russell	X	Waterbury: Steve Lotspeich, Chair
	Marshfield: Vacant		Williamstown: Vacant
X	Middlesex: Ronald Krauth		Woodbury: Vacant
	Montpelier: Dona Bate	X	Worcester: Bill Arrand
X	Moretown: Joyce Manchester	X	Staff: Daniel Currier, Matt Germaine

7
8
9 Guests: Zoe Neaderland (VTrans), Gary Santy (Stantec for VTrans), Jill Barrett (VTrans Public Outreach Coordinator), and Peter Johnke

10 Steve Lotspeich called the meeting to order at 5:35pm. Introductions were completed.

11 **Adjustments to the Agenda:**

12 None

13
14 **Public Comments:**

15 None.

16
17 **Approval of June TAC Minutes:**

18 Minutes were reviewed and corrections where made. Scott motion to accept the minutes as corrected.

19 Frank seconded the motion. Motion passed with one abstention.

20
21 **East Montpelier Park and Ride Update**

22 Gary Santy of Stantec provided an update to the TAC on the status of the park and ride construction.

23 The Park and Ride is nearly finished and could be open an early as November

24
25 **East Montpelier Village Side Walk Update**

1 Kevin Russell, East Montpelier Local Project Manager, provided an update to the TAC on the status of
2 the East Montpelier Village Sidewalk project. The sidewalk project is proceeding and is currently in the
3 right of way phase of the project.
4

5 **East Montpelier VT Route 14 Bridge Reconstruction Update**

6 Jill Barrett, VTrans Public Outreach Coordinator for the project, provided an update to the TAC on the
7 status of the East Montpelier VT Route 14 Bridge Reconstruction. The work on Route 2 to remove the
8 concrete slabs is complete and the contractor has started installing the pylons for the temporary bridge.
9

10 After the updates were completed the TAC proceeded outside to tour the three project areas.
11

12 **Adjourn:**

13 The meeting was adjourned at 7:05 pm.