

**MOUNT ASCUTNEY REGIONAL COMMISSION
 AMMENDMENT #2 TO
 STANDARD SUB-GRANT AGREEMENT
 #CVRPC-2021DIBG-04**

This AMENDMENT to contract #CVRPC-2021DIBG-04 (Contract), dated February 22, 2022, by and between the Mount Ascutney Regional Commission (MARC) (previously SWCRPC), and Central Vermont Regional Planning Commision (CVRPC) shall be made effective on this 1st day of December, 2023, for the purposes of amending the project budget to cover design revisions made to improve functionality of the overall project and for additional project management expenses due to project complexity. (attached). This is the second amendment to this contract.

The Contract amendment is as follows:

1. Agreement Term and Deadlines: The period of SUB-GRANTEE’s performance shall begin within 90 days of the execution of this agreement and end on ~~December 1~~ **July 1**, 2024. To be eligible for reimbursement, all projects must be completed and all deliverables and project invoicing must be submitted by no later than ~~November 1~~ **June 30**, 2024.

2. Attachment B – Budget and Payment Provisions:

Moretown Elementary School & Town Office Stormwater Implementation

Budget Table adjustments to revise cost estimates are as follows:

Budget Category	Project Budget Amount	Funding Amount *	Total Match Provided
1 – Sub-grant Administration & Project Management	\$12,373	\$12,373	\$0
	\$13,373	\$13,373	
	\$13,833	\$13,833	
2 – Project Implementation	\$321,325	\$320,325	\$1,000
	\$384,693	\$368,693	\$16,000
	\$407,228	\$390,291	\$16,937
Total	\$333,698	\$332,698	\$1,000
	\$398,066	\$382,066	\$16,000
	\$421,061	\$404,124	\$16,937

All other language in the Contract remains the same.

WE, THE UNDERSIGNED PARTIES, AGREE TO BE BOUND BY THIS AGREEMENT.

MOUNT ASCUTNEY
 REGIONAL COMMISSION

SUB-GRANTEE

Signature: _____

Signature: _____

Name: Jason Rasmussen

Name: _____

Title: Executive Director

Title: _____

Date: _____

Date: _____